

# Change Order

No. 3

Date of Issuance: 9/8/23

Effective Date: 9/8/23

Project: Poplar St. Culvert	Owner: Highspire Borough Authority	Owner's Contract No.:
Contract:	Date of Contract: 6/28/22	
Contractor: Farhat Excavating, LLC	Engineer's Project No.: 039742023	

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Extend contract end date to allow time for Veolia to replace the existing water line before overlaying roadway.

**Attachments (list documents supporting change):**

None

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$103,354.00

Increase from previously approved Change Orders No. 0 to No. 2:

\$4,000.00

Contract Price prior to this Change Order:

\$107,354.00

Increase of this Change Order:

\$0

Contract Price incorporating this Change

\$107,354.00

Original Contract Times:  Working

Calendar days

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): Oct. 31, 2022

Increase from previously approved Change Orders No. 0 to No. 2:

Substantial completion (days): \_\_\_\_\_

Ready for final payment (days): October 1, 2023

Contract Times prior to this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): October 1, 2023

Increase of this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): October 31, 2023

Contract Times with all approved Change Orders:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): October 31, 2023

~~RECOMMENDED~~ **REVIEWED:**

ACCEPTED:

ACCEPTED:

By: \_\_\_\_\_

By: \_\_\_\_\_

By: \_\_\_\_\_

Engineer (Authorized Signature)

Owner (Authorized Signature)

Contractor (Authorized Signature)

Date: 9/8/23

Date: \_\_\_\_\_

Date: 9/8/2023

Approved by Funding Agency (if applicable): \_\_\_\_\_

Date: \_\_\_\_\_